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Hard Road – Phase A, Sawmill Road to  
just west of Smoky Row Road 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Schedule:  
Design in progress; will begin right-of-way acquisition in fall 2012 and 
utility relocation starting in summer 2013. Construction is set to start in 
spring 2015 and finish in winter 2016.  Consultant is revising plans to 
include comments from the public meeting.  Another public meeting will 
be held in the fall with property owners.  
 
Estimated Costs:  
Design  $1,200,000 
Right-of-way acquisition   TBD 
Construction and inspections   9,324,000 
(Funded primarily by the MORPC with some City of Columbus dollars) 
 
Contact Information: 
Project Manager for design: Cristina Parady, tel. (614) 645-5463 
Designer: URS Corporation 
Construction Contractor: TBD. 

Current conditions on Hard Road - Phase A segment 

Description and Benefits: Phases A, B and C will 
widen Hard Road from two lanes to five between 
Sawmill Road and State Route 315. Phases B and C 
are now complete.  Phase A is approximately 1.2 miles 
in length. Planned improvements include curbs, 
sidewalks, street lighting, storm sewer, traffic signals, 
signs, pavement markings and bike lanes. With an 
increase in residential development, widening of Hard 
Road was deemed necessary in order to decrease 
traffic congestion and improve pedestrian movements 
within the project limits.   
 


